

## **Park Land Development Process**

The following is a compiled schedule for the development of the Town of Stockton Park Land at the corner of Custer Road and 6<sup>th</sup> Street:

- 1) Have Rettler set the elevation marker near the possible Shelter site
- 2) Fix parking areas, level and gravel
- 3) Bid out improvement of pond and surrounding areas
  - A) Excavate pond (make bigger and deeper) and finish grade area immediately surrounding it.
  - B) Grade from Pond outward for surface water flow patterns and land drainage.
  - C) Landscape around pond and in immediate area. Create and maintain paths in this area and leading to the parking areas. Install picnic tables in this area.
- 4) Finish grading usable recreational park areas (sled hills, field, etc) and spread top soil, seed and plant trees if necessary/desired. Build steps if needed for access to this area.
- 5) Establish compost site area for brush, chips, soil and road for ease of use and access.
- 6) Grade shelter area and slopes, spread top soil and plant trees/shrubs
- 7) Finish all grading on rest of parkland, spread topsoil, seed.
- 8) Plant trees/shrubs throughout entire park

Decide by 31 DEC 03 to either:

- 1: Build shelter in 2004
- 2: Build new Municipal Building by 2005
- 3: Continue working on site plan—What to do in 2004

Keep checking this website for updates and information for a Public Meeting sometime in November 2003.